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Topic: Contract Amendment Subcommittee of Roundtable Meeting

Background: On May 17, 2000, the contract amendment subcommittee of the Ecosystem
Roundtable and the CALFED agency liaisons met in a public meeting to discuss proposed
contract amendments. Those present included Walt Hoye/MWDSC, Dan Keppan/NCWA,
Becky SheehargCFBF, Susan Ramos/BOR, and Carolyn Yale/USEPA. The details of the
proposed project amendments are included in the attached memorandum to the Ecosystem
Roundtable Project Amendment Subcommittee.

Status: Six Level 1 project amendments have been reviewed by the appropriate contracting
agency staff, which after consultation with CALFED staff, were found reasonable and they
were approved. They are presented here for information. The seventh Level 1 project
amendment, Bacterial Treatment of Selenium in the Panoche Drainage, was withdrawn by
the project administrator, the Bureau of Reclamation.

The following Level 2 project amendments were reviewed by the Amendment Subcommittee
and Agency Liaisons.

Project and Change Requested Reason for Liaison Action
Proponent Budget Scope Time Amendment
Assessment of $364,000 Increase None Requested Recommended for
Ecological and (10 percent scope changes are based approval. New task
Human Health increase) on recommenda- include: external
/.mpacts of Mercury in tions from an QA/QC for $123,105;
the Bay-Delta external expert project management
Watershed Scientific Review and coordination for
(99-B06) Committee $75,000; external sei-
San Jose State ence review for
University $55,000; and mercury
Foundation speeiation for

$110,895; totaling
$364,000
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Project and Change Requested Reason for Liaison Action _
Proponent Budget Scope Time Amendment
Fish Passage None Modify None Adjust funding Recommended for

, Improvement Project scope between tasks to approval contingent
at the Red Bluff accommodate upon TCCA re.aching
Diversion Dam project manage- agreement with the
(99-B07) ment and Bureau of Reclamation
Tehama-Colusa Canal environmental for environmental
Authority documentation, documentation.

Increase fimding by
$90,000 (9%) to cover
project management
costs.

= For additional information on this topic, please contact Peter Jacobsen at (916) 651-6482 or
Wendy Halverson Martin at (916) 653-5950.
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